
September 18, 2012 

FREMONT 
Department of Utilities 

400 EAST MILITARY AVENUE o FREMONT, NE 68025-5141 
BUSINESS PHONE 402-727-2600 o FAX PHONE 402-727-2667 

Shelley Schneider 
Administrator, Air Division 
Nebraska Deparbnent of Environmental Quality 
Suite 400, The Atrium 
1200 N Street 
P.O. Box 98922 
Lincoln, NE 68509-8922 

til 
EaUAL HOUSING 
OPPORTUNI1Y 

Operated by the 
Board of Public Works 

SEP 2 0 2012 

N~braska Dept of Environmental Quality 
By: _DEQ# 195 __ 

RE: ' Request for Compliance Date Extension, Lon D. Wright Power Plant, Unit 8~ 
Mercury and Air Toxics Standards (MATS) under 40 CFR 63, Subpart UUUUU, 
City of Fremont, Nebraska - NDEQ Facility ID# 48518 

Dear Ms. Schneider: 

The City of Fremont Deparbnent of Utilities (FDU) is requesting written approval from the Nebraska 
Deparbnent of Environmental Quality (NDEQ) to extend the MATS compliance deadline for Unit 8 at the 
Lon D. Wright Power Plant by one year, in accordance with Section 112(i)(3) ofthe Clean Air Act (CAA) 
and under the regulations for National Emissions Standards for Hazardous Air Pollutants, General 
Provisions published under 40 CFR 63.6(i). 

The applicable regulations at 40 CFR 63.6(i)(6)(i) list the minimum information to be provided for this 
request, which includes: · 

1) A descrip~ion of the controls to be installed to comply with the standard (in this case Subpart 
UUUUU) 

2) A compliance schedule, showing. steps toward compliance, including, a) the date of planned 
initiation of on-site construction of controls, b) the date when on-site construction would be 
completed, and c) the date by which final compliance would be achieved. 

The minimum emission controls needed for meeting MATS requirements on Unit 8 are expected to 
include a baghouse for compliance with the particulate matter or selected non-mercury metals limits, and 
a mercury sorbent injection system ahead of the baghouse. FDU is uncertain at this time whether an acid 
gas removal system (scrubber or dry sorbent injection) would be needed for hydrogen chloride (HCl) 
removal, but may decide to. install such a system as well to ensure HCl compliance given potential 
variability of chloride in the coals burned in this unit. 

FDU is tentatively planning to combine the ash handling system of the modified Unit 8 with an ash 
handling system for Units 6 & 7. The construction of Unit 8 emissions controls would be staged to 
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minimize down time for Unit 8 during tie-in of the ductwork for the Unit 8 baghouse. Also complicating 
the process for FDU is the fact that separate Industrial Boiler Maximum Achievable Control Technology 
(B-MAcn requirements will apply to Units 6 & 7, likely in a similar timeframe. However, FDU is 
awaiting EPA's final reconsidered rule for B-MACT before it can plan for installation of any needed 
emissions controls on those units. 

The one-year extension request. for Unit 8 is needed due to the time required for preliminary engineering, 
preparation of bid documents, review of bids and selection of an engineer-procure-construct (EPC) 
contractor, detailed design by the EPC contractor, construction by the EPC contractor, continuous monitor 
performance evaluation/certification, and initial compliance testing/monitoring (30-day) by the EPC 
contractor to ensure that MATS emissions limits and other performance acceptance criteria are met by the 
EPC contractor's selected equipment prior to the compliance deadline. Given the procurement and 
engineering design needs for the substantial infrastructure, plus market competition for equipment vendor 
fabrication activities and for labor to complete the construction, the default 3-year compliance schedule 
(with compliance by April16, 2015) is not feasibkfor Unit 8. With approval of the one-year extension, 
FDU's proposed schedule would be as follows: 

Milestone 
Issue Bid Documents to Potential EPC Contractors 
Award EPC Contract 
Submit Minor Permit Application 
Receive Permit to Construct 
Initiate On-Site Construction 
Outage Window for Ductwork Tie-in 
Complete On-Site Construction 
Complete Continuous Monitor Certification 
EPC Contractor Completes Compliance Demonstration Testing 
Date Final Compliance Achieved 

Scheduled Date 
Dec 14,2012 
May 28,2013 
June 2013 
November 2013 
Dec 3, 2013 
October 2015 
Nov 20, 2015 
January 20, 2016 
Feb 19,2016 
April16, 2016 

If there are any questions regarding this request, please do not hesitate to contact me at (402)-727-2630 or 
via e-mail at Derril.Marshall@fremontne.gov. 

Sincerely, 

Fremont Department of Utilities 

Derril Marshall · 
FDU General Manager 

Cc: Karl Frvklind. HDR ... , ~ 

Ed Liebsch, HDR 



NI;BRASKA DEPARTMENT OF ENVIRONMENTAL QUALITY 
Air Quality Division 

COMPLIANCE EXTENSION REQUEST 

Applicable Rule: 40 CFR Part 63, Subpart A - National Emission Standards for Hazardous 
Air Pollutants (NESHAP) - General Provisions 

This form fulfills the requirements necessary to request an extension of compliance under 112(d) of the 
Clean Air Act (CAA) as specified in §63.6(i) and §63.9(c) of the Code of Federal Regulations (CFR). The 
deadline by which a request for an extension of compliance with a relevant standard must be received is no 
later than 120 days before the compliance date of the standard* {as specified in §63.6(b) and (c)]. The 
amount of time requested for the extension request cannot exceed one (1) year. 

*Please note that emissions standards established under this part may specify an alternative date (e.g., 
other than 120 days) for the submittal of requests for an extension of compliance if alternatives are 
appropriate for the source categories affected by those standards. Please check the relevant standard for 
alternative submittal dates (§63.6(i)(4)(i)(B)). 

Company Name City of Fremont, Department ofUtilities Facility ID# 48518 

Owner/OperatorfTitle Derril Marshall, FDU General Manager 

Mailing Address 400 East Military Ave. 

City Fremont Zip 68025 

Plant Address (if different than owner/operator's mailing address): 

Street 2701 East 1st Street 

City Fremont Zip 68025 

Plant Phone Number 402-727-2644 

Plant Contactrritle James Adams, Plant Superintendent 

This form must be completed, signed and submitted to NDEQ or the appropriate air pollution 
control agency no later than 120 days prior to the compliance date of the standard. 

NDEQ Air Quality Division 
1200 'N' St. Atrium, Suite 400 

Lincoln, NE 68509-8922 

If your facility is located in Omaha or Lancaster County, you must submit a notification to the 
appropriate air pollution control agency in that area and Region VII EPA. 

1. What is the relevant standard from which you are requesting a compliance extension and its 
compliance date (For example, NESHAP Subpart ZZZZ for Reciprocating Internal Combustion 
Engines, etc.)? 

NESHAP Subpart UUUUU for Coal- and Oil-Fired Electric Utility Steam Generating 
Umts~-------------------------------------------------

Compliance Date of the Standard: April 16, 20 15 ___________ _ 
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2. Identify the reasons why additional time is needed to comply with the standard: Procurement, 
Design, and Construction of Emissions Controls (see attached letter) 

Provide the date (mm/ddlyy) when you first learned of the issues which led to this compliance 
extension request (§63.6(i)(4)(i)(C)): (NA- applies only to request < 120 from compliance date) 

3. What controls are being installed at your facility to ensure compliance with the relevant standard 
(§63.6(i)(6)(i)(A))? A mercury sorbent injection system or dry scrubber and a baghouse 

4. Provide a compliance schedule by identifying which of the following activities will be initiated 
and/or completed and the expected dates of completion as a part of the process of achieving 
compliance with the applicable standard (§63.6(i)(6)(i)(B)(1)-(2)): 

Activities 
Part of your Expected date of Comments 

compliance process completion (mmlddlyy) (Optional) 

On-site Yes 121 
construction No D 11[2005 --

Installation of Yes 121 
emission control No D 11[2005 --
equipment 

Yes D 
I Process change 

No 121 I --

5. Specify the date (mm/ddlyy) by which final compliance with the applicable standard is to be 
achieved (§63.6(i)(6)(i)(B)(2)): 04Ll6Ll6 

6. Has your facility been issued an Air Quality Operating Permit? Yes 121 No D 
• If yes, what type of permit were you issued and what was the most recent date of issuance? 
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Class I Operating 
Yes (81 If yes, date issued (mm/dd/yy)? 

Permit? No D 08[09[12 

If yes, date issued (mm/ddlyy)? 

Class II Operating 
Yes D I I 

Permit? No (81 

Source Classification - Check the boxes that apply: 

(81 Facility is a major source of hazardous air pollutants (HAPs).* 
D Facility is an area source of HAPs.* 

*Note: A major source is a facility that has a potential to emit greater than 10 tons per year of any 
single HAP or 25 tons per year of all HAPs combined. All other sources are area sources. The 
major/area source determination is based on all HAP emission points inside the facility fence line. 

[8] Affected unit/source is classified as an existing source under the relevant standard.** 
D Affected unit/source is classified as a new source under the relevant standard.** 

-Note: To determine if your unit/source is new or existing, please consult the relevant standard or 
contact the NDEQ. 

Certification 

Print or type the name and title of the Responsible Official* for the facility: 

Name: Derril Marshall Title: General Manager, FDU 

I CERTIFY THAT INFORMATION CONTAINED IN THIS REPORT IS ACCURATE AND TRUE TO 
THE BEST OF MY KNOWLEDGE. 

By signing this form, I am providing official notification that I am unable to comply with the relevant 
standard and require additional time for the reasons specified in this form (§63.6(i)(4)(i)(A)). 

*A Responsible Official cim be: 
• The president, vice president, secretary, or treasurer of the company that owns the plant; 
• An owner of the plant; 
• A plant engineer or supervisor of the plant; 
• A government official, if the plant is owned by the Federal, State, City, or County government; or 
• A ranking military officer, if the plant is located at a military base. 
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